	0	Task Name	Duration	Start	Finish	Predecessors	Resource Names
_					5 1 a la lan 5 na pag		
1		△ CONST.DOC.APPL.DEVELOPMENT	170 days	Mon 8/10/98 8:00 AM	Fri 4/2/99 5:00 PM		
2	V	Functional Specs	21 days	Mon 8/10/98 8:00 AM	Mon 9/7/98 5:00 PM		
3		Technical Specs	124 days	Tue 9/8/98 8:00 AM	Fri 2/26/99 5:00 PM	2	
4		App. Development	61 days	Tue 10/20/98 8:00 AM	Fri 4/2/99 5:00 PM		
5	V	Performance Testing	4 days	Tue 11/3/98 8:00 AM	Sat 11/7/98 5:00 PM	4SS	
6	V	Site Beta Test	30 days	Mon 11/30/98 8:00 AM	Fri 1/8/99 5:00 PM		
7	V	Execute Contract	0 days	Wed 1/20/99 8:00 AM	Wed 1/20/99 8:00 AM	6	
8	<b>~</b>	Development Workshop	50 days	Tue 2/9/99 8:00 AM	Mon 4/19/99 5:00 PM	7	
9	<b>✓</b>	Application Beta	52 days	Tue 3/9/99 8:00 AM	Wed 5/19/99 5:00 PM	8SS+20 days	
10	V	Acceptance Sign-Off	1 day	Thu 5/20/99 8:00 AM	Thu 5/20/99 5:00 PM		
11		△ DEPLOY & TRAIN	224 days	Tue 2/23/99 8:00 AM	Fri 12/31/99 5:00 PM		
12	V	D-3 & CO	13 days	Wed 5/19/99 8:00 AM	Fri 6/4/99 5:00 PM		
13	<b>V</b>	D-6	15 days	Mon 6/28/99 8:00 AM	Fri 7/16/99 5:00 PM		
14		D-1	15 days	Mon 7/19/99 8:00 AM	Fri 8/6/99 5:00 PM		
15	_	D-4	20 days	Mon 8/16/99 8:00 AM	Fri 9/10/99 5:00 PM		
16		D-5	20 days	Mon 9/13/99 8:00 AM	Fri 10/8/99 5:00 PM		
17		D-2	20 days	Mon 10/11/99 8:00 AM	Fri 11/5/99 5:00 PM		
18		D-7	20 days	Mon 11/8/99 8:00 AM	Fri 12/3/99 5:00 PM		
19		TPK	20 days	Mon 12/6/99 8:00 AM	Fri 12/31/99 5:00 PM		
20			Lo day 3	121 01 22 0100 AM			
21		■ CONSULTANT CRTS.	134 days	Tue 2/23/99 8:00 AM	Fri 8/27/99 5:00 PM		
22	-	Functional Specs	30 days	Tue 2/23/99 8:00 AM	Fri 4/9/99 5:00 PM		
23		Technical Specs	30 days	Mon 4/12/99 8:00 AM	Fri 5/21/99 5:00 PM	22	
24		App. Development	30 days	Mon 5/24/99 8:00 AM	Fri 7/2/99 5:00 PM		
25		Acceptance Test	10 days	Mon 7/5/99 8:00 AM	Fri 7/16/99 5:00 PM		
26		Install & Train	30 days	Mon 7/19/99 8:00 AM	Fri 8/27/99 5:00 PM		
27		Ilistali & Ilalii	30 days	WIA 00.6 CC /CT // 1101VI	111 0/2// 33 3.00 FW	2.5	
28		■ Contract Payment	130 days	Tue 3/9/99 8:00 AM	Mon 9/6/99 5:00 PM		
29	111	Functional Specs	30 days	Tue 3/9/99 8:00 AM	Mon 4/19/99 5:00 PM		
30	-	Technical Specs	30 days	Tue 4/20/99 8:00 AM	Mon 5/31/99 5:00 PM	20	
31		App. Development	30 days	Tue 6/1/99 8:00 AM	Mon 7/12/99 5:00 PM		
32		Acceptance Test	10 days	Tue 7/13/99 8:00 AM	Mon 7/26/99 5:00 PM		
33		Install & Train	30 days	Tue 7/27/99 8:00 AM	Mon 9/6/99 5:00 PM		
34		Ilistali & Ilalii	50 days	Tue //2//33 6.00 AW	MOU 2/0/22 2:00 PM	52	
35		■ R/W Engineering	100 days	Tue 2/0/00 0:00 AM	Mon 7/26/99 5:00 PM		
				Tue 3/9/99 8:00 AM	Mon 4/19/99 5:00 PM		
36		Functional Specs Technical Specs	30 days	Tue 4/20/99 8:00 AM	Mon 5/31/99 5:00 PM	26	
37			30 days	Tue 6/1/99 8:00 AM	Mon 7/12/99 5:00 PM		
38 20		App. Development Acceptance Test	30 days 10 days	Tue 7/13/99 8:00 AM	Mon 7/26/99 5:00 PM		
39 40		Acceptance rest	To days	Tue //13/33 8:00 AM	191011 7/20/33 3:00 PIVI	30	
40 41		Bridge Mantenance	1 day	Tue 12/1/98 8:00 AM	Tue 12/1/98 5:00 PM		
41 42		oriuge mantenance	1 day	Tue 12/1/30 8:00 AIVI	Tue 12/1/30 3:00 PIVI		
42		R/W Acquisition	1 day	Tue 12/1/98 8:00 AM	Tue 12/1/98 5:00 PM		
+3		N W Acquisition	1 uay	TUE 12/1/30 0:00 AIVI	10C 12/1/303:00 PW		

		Î	